
ID Task Name Duration Start Finish PredecessorsCost
1 MuCool Civil Construction 232 days Mon 1/28/02 Tue 12/17/02 $1,408,320.00

2 T2/RFP/NTP 98 days Mon 1/28/02 Wed 6/12/02 $142,000.00

3 Prepare Design Documents 45 days Mon 1/28/02 Fri 3/29/02 $142,000.00

4 Out for RFP 30 days Mon 4/1/02 Fri 5/10/02 3 $0.00

5 Evaluate Proposals and select source 10 days Mon 5/13/02 Fri 5/24/02 4 $0.00

6 Receive notice to proceed and sign contract 3 days Mon 5/27/02 Wed 5/29/02 5 $0.00

7 Submit bond and insurance documents 2 days Thu 5/30/02 Fri 5/31/02 6 $0.00

8 Prepare and submit project schedule 2 days Mon 6/3/02 Tue 6/4/02 7 $0.00

9 Prepare and submit schedule of values 2 days Wed 6/5/02 Thu 6/6/02 8 $0.00

10 Submit preliminary shop drawings 2 wks Thu 5/30/02 Wed 6/12/02 6 $0.00

11 T3 EDIA 130 days Thu 6/6/02 Wed 12/4/02 $140,000.00

12 FESS EDIA June 20 days Thu 6/6/02 Wed 7/3/02 20 $20,000.00

13 FESS EDIA July 19 days Thu 7/4/02 Tue 7/30/02 12 $20,000.00

14 FESS EDIA August 22 days Wed 7/31/02 Thu 8/29/02 13 $20,000.00

15 FESS EDIA September 23 days Fri 8/30/02 Tue 10/1/02 14 $20,000.00

16 FESS EDIA October 20 days Wed 10/2/02 Tue 10/29/02 15 $20,000.00

17 FESS EDIA November 20 days Wed 10/30/02 Tue 11/26/02 16 $20,000.00

18 FESS EDIA December 6 days Wed 11/27/02 Wed 12/4/02 17 $20,000.00

19 Mobilize on Site 13 days Thu 5/30/02 Mon 6/17/02 $24,480.00

20 Mobilize 5 days Thu 5/30/02 Wed 6/5/02 6 $3,600.00

21 Demo Existing Concrete 8 days Thu 6/6/02 Mon 6/17/02 20 $4,800.00

22 Misc Demo 2 days Thu 6/6/02 Fri 6/7/02 20 $11,280.00

23 Set line and grade benchmarks 3 days Thu 6/6/02 Mon 6/10/02 20 $0.00

24 Prepare site - lay down yard and temporary fencing 2 days Thu 6/6/02 Fri 6/7/02 20 $4,800.00

25 Site Grading and Utilities 122 days Mon 6/10/02 Tue 11/26/02 $325,320.00

26 Pavement removal/ install erosion control 3 days Mon 6/10/02 Wed 6/12/02 24 $22,920.00

27 Site Utilities 18 days Thu 6/13/02 Mon 7/8/02 26 $49,800.00

28 Set Shielding Steel 4 days Tue 10/15/02 Fri 10/18/02 56 $114,000.00

29 Construct Berm 20 days Tue 10/15/02 Mon 11/11/02 56 $60,000.00

30 Perform final site grading and paving 2 wks Tue 11/12/02 Mon 11/25/02 29 $78,600.00

31 Seeding 1 day Tue 11/26/02 Tue 11/26/02 30 $0.00

32 Foundations 25 days Thu 6/13/02 Wed 7/17/02 $98,760.00

33 Excavate foundations 1 wk Thu 6/13/02 Wed 6/19/02 24,26 $13,440.00

34 Form spread foundations 4 days Thu 6/20/02 Tue 6/25/02 33 $0.00

35 Set reinforcing 2 days Wed 6/26/02 Thu 6/27/02 34 $0.00

36 Pour foundations 5 days Fri 6/28/02 Thu 7/4/02 35 $67,320.00

37 Cure foundations 5 days Fri 7/5/02 Thu 7/11/02 36 $0.00

38 Strip foundation forms 3 days Fri 7/12/02 Tue 7/16/02 37 $0.00

39 Backfill Foundation 1 day Wed 7/17/02 Wed 7/17/02 38 $18,000.00

40 Form and Pour Concrete - walls and slabs 63 days Thu 7/18/02 Mon 10/14/02 $297,960.00

41 Form Walls 10 days Thu 7/18/02 Wed 7/31/02 39 $0.00

42 Rebar Walls 4 days Thu 8/1/02 Tue 8/6/02 41 $0.00

43 Pour Walls 1 day Wed 8/7/02 Wed 8/7/02 42,41 $223,320.00
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44 Cure Walls 5 days Thu 8/8/02 Wed 8/14/02 43 $0.00

45 Strip Wall Forms 2 days Thu 8/15/02 Fri 8/16/02 44 $0.00

46 Form Ceilings 5 days Mon 8/19/02 Fri 8/23/02 45 $0.00

47 Rebar Ceilings 3 days Mon 8/26/02 Wed 8/28/02 46 $0.00

48 Pour ceiling 1 day Thu 8/29/02 Thu 8/29/02 47 $48,840.00

49 Cure Ceiling 5 days Fri 8/30/02 Thu 9/5/02 48 $0.00

50 Strip Ceiling Forms 2 days Fri 9/6/02 Mon 9/9/02 49 $0.00

51 Place Roof Slabs on Cryo Building 5 days Tue 9/10/02 Mon 9/16/02 50 $15,000.00

52 Prepare Subgrade for slabs 5 days Tue 9/17/02 Mon 9/23/02 51 $0.00

53 Rebar Slabs 4 days Tue 9/24/02 Fri 9/27/02 52 $0.00

54 Pour Slabs 7 days Mon 9/30/02 Tue 10/8/02 53 $10,800.00

55 Water Proof 2 days Wed 10/9/02 Thu 10/10/02 54 $0.00

56 Backfill Foundations 2 days Fri 10/11/02 Mon 10/14/02 55 $0.00

57 Roofing 5 days Tue 10/15/02 Mon 10/21/02 $11,880.00

58 Install BUR on Cryo Building 5 days Tue 10/15/02 Mon 10/21/02 56 $11,880.00

59 Doors 5 days Tue 10/15/02 Mon 10/21/02 $17,280.00

60 Install Overhead and Man Doors 1 wk Tue 10/15/02 Mon 10/21/02 56 $17,280.00

61 Building Finishes 31 days Tue 10/22/02 Tue 12/3/02 $170,880.00

62 Paint walls and doors 2 wks Tue 10/22/02 Mon 11/4/02 60 $17,160.00

63 Install hardware and accessories 2 days Tue 11/5/02 Wed 11/6/02 62 $44,520.00

64 Install Crane 4 days Tue 10/22/02 Fri 10/25/02 60 $85,200.00

65 Install Fire alarm system 10 days Wed 11/20/02 Tue 12/3/02 75 $24,000.00

66 Plumbing 7 days Tue 10/15/02 Wed 10/23/02 $15,000.00

67 Rough-in plumbing (FIRE, LCW) 4 days Tue 10/15/02 Fri 10/18/02 56 $0.00

68 Flush, test, and clean piping and fixtures 3 days Mon 10/21/02 Wed 10/23/02 67 $15,000.00

69 Electrical 114 days Thu 6/13/02 Tue 11/19/02 $150,000.00

70 Install Elec/Comm Duct 5 days Thu 6/13/02 Wed 6/19/02 26 $10,000.00

71 Rough-in electrical 1 wk Thu 10/24/02 Wed 10/30/02 68 $50,000.00

72 Pull wire in conduit and set area transformers 1 wk Thu 10/31/02 Wed 11/6/02 71 $40,000.00

73 Install and terminate electrical devices 1 wk Thu 11/7/02 Wed 11/13/02 72 $10,000.00

74 Make electrical terminations for HVAC equipment 1 day Thu 11/7/02 Thu 11/7/02 72 $5,000.00

75 Install light fixtures - test and clean 4 days Thu 11/14/02 Tue 11/19/02 73 $35,000.00

76 Heating and Ventilating - AC 8 days Thu 11/7/02 Mon 11/18/02 $14,760.00

77 Rough-in mechanical 3 days Thu 11/7/02 Mon 11/11/02 72 $7,000.00

78 Set HVAC trim and test and balance system 5 days Tue 11/12/02 Mon 11/18/02 77 $7,760.00

79 Final Clean-up and Occupancy 6 days Wed 11/27/02 Wed 12/4/02 $0.00

80 Clean Up 1 wk Wed 11/27/02 Tue 12/3/02 78,31 $0.00

81 Substantial completion date 1 day Wed 12/4/02 Wed 12/4/02 80 $0.00

82 Complete Final Inspections 3 days Wed 12/4/02 Fri 12/6/02 $0.00

83 Prepare Punch List 3 days Wed 12/4/02 Fri 12/6/02 80 $0.00

84 Final Submittals and As Builts 1 day Thu 12/5/02 Thu 12/5/02 81 $0.00

85 Complete punch list items from all inspections 1 wk Mon 12/9/02 Fri 12/13/02 83 $0.00

86 Beneficial  occupancy 2 days Mon 12/16/02 Tue 12/17/02 85 $0.00
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